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The O I C 

Outage Team is 

an Outage 

Expert and 

Leadership 

Consulting firm 

that has assisted 

numerous 

electric energy 

providers with 

maximizing 

their human 

capital in all 

phases of the 

Outage Process. 

With an 

emphasis on 

creating and 

implementing 

successful LTSA 

and Alliance 

Relationships, 

the   O I C 

Outage Team 

has developed 

innovative 

programs 

addressing 

supervisor and 

management 

development, 

culture change 

initiatives and 

alignment 

interventions 

that optimize 

major inter-

company capital 

improvement 

with FGDS 

(Flue Gas De-

Sulfurization) 

and Outage 

Management 

Teams. 

LTSA (Long-Term 

Service Agreement) / 

Prospective Alliance 

Contractor Evaluation 

The O I C Outage Team will 

consult with the parties to 

introduce alliance concepts into 

Long-Term Service Agreements or 

other òpilotó alliance-based 

contract evaluation model(s).  We 

help develop the evaluation 

weighting criteria to ensure that it 

matches the clientõs business 

model.  We will recommend time-

based evaluation criteria to reflect 

both long-term and short-term 

benefits.  We will actively 

participate in the bid evaluation 

and analysis process to ensure that 

the contracting strategy is effective 

from the outset. 

When Corporate 

Management and the 

Generating Stations make 

the decision to shift their 

contractual strategy from 

a strictly Firm Price or 

Time & Material to one 

that embraces an Alliance 

Approach, the  O I C 

Outage Team is there to 

assist in a creation of a 

smooth and productive 

transition by offering the 

following Outage 

Management Services: 

Alliance-Based Contract 

Development 

The O I C Outage Team brings years 

of experience and a working 

knowledge to your contract 

development team.  We will assess 

your business needs and recommend 

results-based contract criteria using 

proven alliance concepts.  The 

contracts will contain performance 

measures that are aligned with 

targeted corporate objectives.  Our 

services include recommendations for 

planning, execution and project 

controls, including reporting 

methodology.  Customized contracts 

(i.e., Long-Term Service Agreements) 

can be developed and used as 

pilots, while assessing the viability 

of long-term alliance agreements. 

RFP (Request For 

Proposal) Preparation 

The O I C Outage Team provides 

support and assistance with the 

assessment of prospective 

contractors by applying alliance-

based qualifications and capabilities 

criteria.  We evaluate the proposal 

requirements and recommend items 

to ensure bid submittals are 

comprehensive, and alliance-

compatible. 

Pre-Bid Meetings With 

Prospective Alliance 

Contractors 

The O I C Outage Team will 

introduce and explain the alliance-

based contracting approach, 

concepts and methodology.  We 

will serve as subject matter experts 

and consult with the parties on the 

alliance-based contracting approach 

and strategies. 

EXPERT CONSULTING SERVICES  

OUTAGE MANAGEMENT 

SERVICES 
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Overview of Alliance-based 

Contracting for Outages 

(facilitated training) 

The O I C Outage Team provides real life 

examples and comprehensive explanations on 

how alliance contracts work.  We will 

facilitate discussions, applying conventional 

Alliance-based concepts to clientõs project(s). 

Outage Project Management - 

A Life Cycle Approach 

(facilitated training)    

The O I C Outage Team will provide a model 

of the outageõs life cycle, from Initiation 

through Closeout.  We will explain in detail 

the fundamental steps required to successfully 

complete an outage.  We will facilitate 

discussions and exercises around real-life 

outage challenges. 

Outage Planning Overview -

The Fundamentals (facilitated 

training)  

The O I C Outage Team will detail all of the 

process elements associated with successfully 

planning an outage.  We will provide a 

graphic model of the Outage Planning 

Overview process steps, and facilitate 

discussions and exercises around the clientõs 

real-life planning challenges. 

EXPERT TRAINING SERVICES  

EXPERT FACILITATION SERVICES 

Best Practice Outage Process 

Methodology - Deliberation and 

Commitment 

The O I C Outage Team works with you to 

examine your current Outage Management Process 

and make recommendations for improvement, 

based on industry standard best practice.  The 

changes in process will be explained and fully 

deliberated to achieve consensus from outage 

management, key stakeholders and outage service 

providers.  The facilitation can be customized to 

include alliance contractors, corporate services, 

senior management, as well as plant-based people.  

This facilitation has the added value of promoting 

team alignment.  The O I C Outage Team will provide 

a summary report to document the proceedings and 

follow-up items. 

LTSA/ Alliance - Owner Partnership 

& Team Alignment (facilitated 

workshops) 

The O I C Outage Team facilitates workshops to bring 

alliance teams together and focus on establishing a 

personal connection and a solid foundation to a long-

term business relationship.  These sessions usually reveal 

a number of shared business goals and objectives.  They 

establish a framework to serve the mutual needs of all 

parties.  Through the use of some innovative and 

engaging activities, the teams are introduced to their 

new counterparts and gain an understanding and 

appreciation for everyoneõs roles and responsibilities.  

The O I C Outage Teamõs facilitators provide a number 

of coaching and feedback techniques throughout the 

process.  The O I C Outage Team will document the 

proceedings and provide a summary report. 
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outage execution, project controls, 

analysis and reporting will be 

reviewed.  This session is sometimes 

broken down into mini-sessions.  For 

example, there may be a training 

session for OPLõs (Outage Project 

Leads), a strategy session for the 

outage leadership, and an all-hands 

overview session.  

The O I C Outage Team will 

document the proceedings and issue 

a summary report. 

Outage Execution 

Assessment - 

Interviews / Reporting 

including facilitated 

òdebriefó meeting(s) 

The O I C Outage Team will assess 

the outage execution by conducting 

a series of non-intrusive, personal 

interviews with the outage team.  

These interviews will include targeted 

questions, appropriate for the 

particular role of the person(s) being 

interviewed.  Team members 

interviewed will typically include a 

cross-section of roles from both the 

owner and contractor(s).  The 

information gathered is categorized 

and summarized.  The information is 

conveyed to the outage management 

team in an exit-meeting format, 

along with certain recommendations.  

The O I C Outage Team will supply 

a summary report, documenting the 

assessment proceedings and its 

findings. 

Outage Planning             

On-Track Sessions 

(facilitated meetings) 

The O I C Outage Team helps your 

team to stay on track with the 

planning effort, ensuring that the 

established milestones are met and the 

planning is comprehensive.  This 

facilitated service is customized to 

assess the planning process and its 

output against the established Outage 

Work Management standard process and 

its expected deliverables.  Our 

facilitation will come with coaching, 

planning expertise, and supportive 

recommendations, and will include all 

appropriate stakeholders.  These 

sessions are focused on achieving the 

larger goals of your corporation, more 

specifically, successful outages!  The    

O I C Outage Team will document the 

findings and issue a summary report of 

the sessions. 

Outage LTSA / Alliance 

Kick-Off Session 

(facilitated meetings) 

The O I C Outage Team will facilitate 

your Outage LTSA / Alliance Kick-off 

Sessions just prior to the outage start 

date.  These are sessions are dedicated 

to introducing the outage partners to 

their contract counterparts, and to 

review their expectations and 

deliverables. The outage management 

team will lead an outage overview 

discussion and take questions from 

other outage stakeholders.  The 

overview will outline the goals and 

objectives of the outage.  The 

communications plan will be emphasized 

with a focus on Safety and Quality.  

Outage plans, roles and responsibilities, 

Applying thoughtful insights and implementing 

industry best practices to achieve your 

business goals and objectives 

Creating a strong partnership between various 

groups throughout all phases of the 

generating station outage 

Facilitating improved individual interactions 

and team problem-solving skills among 
members of the capital project improvement 

teams 

Maintaining the emphasis on the critical 
outage success measures of Safety, Quality, 

Scope, Budget, Schedule, and Reliability 

Promoting a climate of Continuous 
Improvement through facilitated Outage 

planning meetings and post-outage Lessons 

Learned Sessions 

The O I C Outage Team has a strong 

record implementing Alliance Strategies  

by: 

EXPERT FACILITATION SERVICES 


